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Mission Risk Classification is defined as C per NPR 8705.4 

Explorers & Heliophysics Projects Division (EHPD) Mission 
Assurance Requirements (EXP-RQMT-0001) rev -
 Released 09/14/2016 

During this Phase (A) the Mission Assurance Implementation Plan 
(MAIP) and MAR Compliance Matrix is due
 A well written MAIP is invaluable

Understand the MAR contents - contains important/critical 
requirements
 Including the Data Item Description/Deliverables (MAR Appendix A)
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 Implementation of the MAR shall be defined in the Developer 
MAIP and MAR Compliance Matrix
 Exceptions and compliance to the MAR requires supporting 

rationale as part of the MAR Compliance Matrix
 MAIP is to be based on existing practices where compliant to MAR 

requirements
 List of expected Deviations to the MAR is required – deviations can 

be captured within the MAIP/MAR Compliance Matrix if 
adequately documented

List of Potential Radioactive materials are required

Finalized MAIP/MAR Compliance Matrix is due 60 days after 
contract award for approval
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